AGENDA ITEM E b

CITY OF LODI
CouUNcIL COMMUNICATION

AGENDA TITLE: Accept Improvements Under Contract for Alley South of Pine Street
Wastewater Main Rehabilitation Project (Church Street to Hutchins Street)

MEETING DATE: April 21, 2004

PREPARED BY: Public Works Director

RECOMMENDED ACTION: That the City Council accept the improvements under the " Alley
South of Pine Street Wastewater Main Rehabilitation Project
(Church Street to Hutchins Street)" contract.

BACKGROUND INFORMATION: The project was awarded to J.F. Pacific Liners, Inc., of Vacaville, on
October 15, 2003, in the amount of $96,069.10. The contract has
been completed in substantial conformance with the plans and
specifications approved by the City Council.

The contract completion date was January 6, 2004, and the actual completion date was January 9, 2004.
The contractor was assessed three days of liquidated damages at $500 per day. The final contract price
was $96,027.09. Minor adjustments in the contract quantities and a contract change order for an
additional set-up cost offset the deduction caused by the liquidated damages.

Following acceptance by the City Council, the City Engineer will file a Notice of Completion with the
County Recorder's office.

FUNDING: Budgeted Fund: Wastewater Utility Capital Outlay Fund
Contract Amount: $96,027.09
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Richard C. Prima, Jr.\
Public Works Director

Prepared by Wesley Fujitani, Senior Civil Engineer
RCP/MWKF/pmf
cc:  Joel Harris, Purchasing Officer

Assistant Water/Wastewater Superintendent
Senior Civil Engineer Swimley

H. Dixon Flynn, City Manager
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